
CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where
the net value of the Change Order (taking into account added and deducted quantities)
exceeds $30,000.



Contract:  83593 Authorization:  8 A

County:  Lake
Section:  96-00102-15-CH
Route:  FAU 2687
District:  1
Project:  CMM-7003(894)

Description:  IMPROVEMENT CONSISTS OF 2.07 KM OF ROADWAY WIDENING AND
RECONSTRUCTION, STORM SEWERS, MODERNIZATION OF TRAFFIC SIGNALS,
PAVEMENT MARKING AND LANDSCAPING ON FAU ROUTE 2687 (ST. MARY'S ROAD)
FROM IL ROUTE 176 TO ROCKLAND ROAD IN GREEN OAKES AND LIBERTYVILLE.

Contractor:  Peter Baker and Sons

Awarded Contract Value:  $4,928,056.84

Authorization Amount:  $92,070.00

Description and Reason for Change:  Local Agency Project

Reason for Determination:  This change is germane to the contract because provision for
this work is included in the original contract.



Contract:  83545 Authorization:  2

County:  Will
Section:  96-00025-00-FP
Route:  FAU 3789
District:  1
Project:  M-7003(679)

Description:  CONSTRUCTION CONSISTS OF 1.178 MILES OF RECONSTRUCTION
OF EXISTING PAVEMENT, BITUMINOUS BASE, BINDER AND SURFACE COURSE
AND STORM SEWER ALONG FAU ROUTE 3789, VAN DYKE BOULEVARD FROM
LOCKPORT STREET TO ELGIN, JOLIET AND EASTERN RAILROAD IN PLAINFIELD.

Contractor:  Geneva Construction Company

Awarded Contract Value:  $2,285,311.32

Authorization Amount:  $65,252.90

Description and Reason for Change:  Local Agency Project

Reason for Determination:  This change is germane to the contract because the change
represents an adjustment required by the contract, based on unpredictable developments
in the work.



Contract:  83564 Authorization:  22

County:  Cook
Section:  00-00138-00-PK (Mt. Prospect)
Route:  NW Highway
District:  1
Project:  ACM-7003(921)

Description:  IMPROVEMENT CONSISTS OF STREET SCAPE AND PARKING LOT AT
THE RAILROAD DEPOT COMMUTER PARKING LOT ADJACENT TO US RT 14
(NORTHWEST HIGHWAY) AND EMERSON STREET IN MOUNT PROSPECT.

Contractor:  Martam Construction

Awarded Contract Value:  $1,498,472.90

Authorization Amount:  $58,507.25

Description and Reason for Change:  Local Agency Project

Reason for Determination:  This change is germane to the contract because provision for
this work is included in the original contract.



Contract:  60800 Authorization:  24

County:  Cook
Section:  531-4K
Route:  FAP 342
District:  1
Project:  ACCMF-342(3)

Description:  VARIABLE WIDTH WIDENING, MILLING AND BITUMINOUS CONCRETE
SURFACE, CONSTRUCTION OF A NEW RAMP AND INTERCHANGE LIGHTING AND
SIGNING ON IL ROUTE 53 AT IL ROUTE 68 (DUNDEE ROAD) IN PALATINE.

Contractor:  Alliance Contractors, Inc.

Awarded Contract Value:  $2,986,893.33

Authorization Amount:  $63,205.34

Description and Reason for Change:  Balance Final Field Measurements

Reason for Determination:  This change is germane to the contract because provision for
this work is included in the original contract.



Contract:  66048 Authorization:  8 A

County:  Iroquois
Section:  38(7,8,9)RS
Route:  FAI 57
District:  3
Project:  NHI-57-6(170)260

Description:  8.59 MILES OF 2 @ 24' OF PATCHING AND BITUMINOUS CONCRETE
RESURFACING ON INTERSTATE 57 FROM BUCKLEY TO THE FORD COUNTY LINE.
ALSO THE REMOVAL AND REPLACEMENT OF THE STRUCTURE CARRYING
INTERSTATE 57 OVER LOUIS CREEK AND MINOR REPAIRS ON FOUR
STRUCTURES.

Contractor:  Iroquois Paving Corporation

Awarded Contract Value:  $9,090,806.11

Authorization Amount:  $92,158.48

Description and Reason for Change:  Correct Unstable/Unsuitable Condition

Reason for Determination:  This change is germane to the contract because the change
represents an adjustment required by the contract, based on unpredictable developments
in the work.



Contract:  66266 Authorization:  9

County:  Livingston
Section:  (53-6)RS&I
Route:  FAI 55 (I-55)
District:  3
Project:  ACIM-55-5(105)186

Description:  6.98 MILES OF 2 @ 24 FEET WIDTH OF BITUMINOUS CONCRETE
RESURFACING AND STRUCTURE REPAIRS IN INTERSTATE 55 FROM THE MCLEAN
COUNTY LINE TO 1.7 MILES SOUTH OF ILLINOIS ROUTE 116 AT PONTIAC.

Contractor:  Tobey’s Construction & T & T Cartage

Awarded Contract Value:  $9,467,980.72

Authorization Amount:  $50,000.00

Description and Reason for Change:  Patching Quantity Adjustment

Reason for Determination:  This change is germane to the contract because provision for
this work is included in the original contract.
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